
City of Raleigh 
RFP 274-PU-101 

Implementation Services for Customer Care & Billing 2.2 Upgrade 
Addendum 1 

All questions submitted for Pre-Proposal Conference 
 

The questions below were received from interested vendors on or before the deadline of 5/11/16.  We have 

answered each briefly and to the best of our ability.  More discussion may be necessary for certain questions 

at the pre-proposal meeting as well as further follow-up with other appropriate City departments.   

1. Do you have contract requirements related to Limit of Liability? 

Reference attachment City_of_Raleigh_Contract_Template 

2. Do you plan to go-live in production with the Phase 1 technical upgrade before completing Phase 2 

functional enhancements and modifications? 

Yes that is the plan 

3. Are Upgrade Partners bidding only on Phase 1 at this time or a combined Phase 1 and 2?  Proposers 

should bid on both phases combined.  If combined, is the functionality limited to the 

functional/technical upgrade fit gap items or is the City expecting a full fit gap analysis? We are not 

expecting a full fit gap analysis but it will necessary to review, discuss and agreed to the fit gap items.  

However, if the proposer is knowledgeable of any existing gaps, the City expects sharing of that 

information.   Would it be the City’s intent for additional scope identified in the fit gap sessions to be 

addressed through a change control process? Yes 

4. Can you please confirm in Section 1.2 that the City is currently running v2.2 Web Self Service and will 

not be making any changes to the current version or upgrading WSS?   The version of Web Self 

Service is v2.2.  It has been customized.  Is the scope to simply ensure WSS still works with the 

upgraded version of CC&B?  Yes in phase 1.  Phase 2 has additional functionality. Is implementing 

Oracle’s Customer Self Service product possibly in scope? We currently have not purchased Oracle’s 

Self Service product. 

5. Can the city provide the inventory of “as is” business processes documented and an example of the 

documentation? That will be provided during the project.  We have 70+ processes documented. 

6. In section 8.4.9, the city requires the Upgrade Partner to test all changes and supply documentation. 

Is this testing considered unit testing or system testing? Unit testing of all development. In the 

testing section it states, “The Upgrade Partner shall be responsible and lead the City in all testing 

activities including planning, writing test scripts, provide testing support, and document testing 

results and status in all phases,” but goes on to state that the City and Upgrade Partner will both be 

responsible. Often, the client is responsible for testing activities and documentation and the upgrade 

partner would advise which helps limit the overall cost for the engagement. Can you clarify the 

Upgrade Partner and City’s respective roles in testing? Expectation is the Upgrade Partner perform 

all unit testing and deliver all documentation and test results.  The City is responsible for integration 

testing, UAT, and all documentation and results related to that; however Upgrade Partner shall be 

responsible for assisting and leading the process.  The Upgrade Partner shall be responsible for 

defect or testing failures (fixes) from UAT or integration testing.  The Upgrade Partner shall manage 

the complete testing timeline.   



7. Does the City envision creating a new set of training materials or modifying existing training 

materials? Modify existing and augmenting with new if necessary. 

8. Does the City want its training to be targeted only to changes or be more a comprehensive “re-

training” of its user base?  Targeted training for changes.  In the Training Plan section it states all 

aspects of training. This is more consistent with the scope of an implementation and may be more 

costly than an upgrade. Is this the City’s desire? Training for changes only. 

9. Providing a training resource to sit in all training classes could add significant costs beyond the typical 

upgrade. Would the City be open to other options? Yes, open to options. 

10. The upgrade partner is responsible for developing the Change Management plan. Is the City 

responsible for executing it? Yes, that is the expectation at this time. 

11. Do you have an estimated budget in mind for the engagement? No 

12. Could you please provide a little information on how the City is viewed by its customer base? Need 

clarification of question. 

13. Section 1 states the application supports meter inventory, does this only include active meters in use 

or are replacement/stock meters maintained in CC&B as well? Includes in stock meter inventory 

14. Section 1 states there are 260+ active CC&B users; could you provide a rough breakdown of the 

number of users from the customer center, back office, IT support, etc., perspective? Roughly there 

are 275 users.  Basic/rough breakdown = 137 inquiry, 36 Customer Service, 11 back office billing, 27 

field/meters, 16 IT/technical, Testing 8 

15. Are there any current challenges or issues the City is encountering with Automic (UC4) v8?   

Currently there are no known issues.  What is the current nightly batch duration? Nightly batch 

averages 6.5 hours 

16. What are the city’s expectations around post production support after phase 1? It is the City’s 

expectation that the Upgrade Partner will be on site immediately after phase 1 completion for a 

minimum of ten business days and available for a minimum of 90 calendar days for break/fix.  

The expectation is phase 2 will be starting while phase 1 is transitioning to post go live stability 

(will be agreed upon during project planning stage). 

17. When is the move of the primary data center location scheduled for? The City’s data center is 

currently in migration. 

18. Is there any middleware (SOA etc.) being used for integrations?  Will the Upgrade Partner be 

responsible for installation/documentation of the Integrations Middleware? The City currently 

uses Red Hat JBoss Fuse for our middleware integrations with other software. Proposer is 

responsible for installing and documenting anything they build.  If built on the City’s Fuse 

framework proposer shall install the Fuse server.  This should be discussed further in the 

meeting with appropriate CoR IT staff 

19. Will the BI publisher upgrade also include Reports Design / Development?  Due to changes in 

database schema, some reports may need to be changed. If yes, is there a list of reports that will 

be part of the upgrade? If changes are necessary, then yes the reports will need to be rewritten. 

Currently there are +/- 260 reports and a list will be provided during the projects. 

20. Is there a library of test cases maintained from the previous implementation? The City has 

developed and maintained a testing library housing approximately 45% of test scenarios.  

21. What is the version of HPQC/ALM that the city owns? 12.20 



22. Is the selected upgrade partner expected to upgrade UC4 or to interface with the new upgraded 

version? The Upgrade Partner is expected to upgrade UC4 as part of the project.  

23. Is the City planning on licensing new version of WSS (OUCSS) from Oracle?  The City has not 

currently purchased Oracle’s CSS. 

24. Pg 4: Please provide the details of the Cityworks interface (language, architecture, etc). Is this 

interface to be considered in scope for pricing purposes? Yes, this is in scope.   

 New Cityworks web services for Cityworks communications to create, update cancel Work 
Orders - Custom code built in Microsoft dotNET 4.0.   

 Custom screen in Cityworks was built in Javascript. 

 CC&B outbound messages to Cityworks - CC&B Change Handler (Java), Business Objects, XAI 
Sender 

 CC&B inbound receipt of Cityworks data - CC&B Custom XAI Service (Java). 

 Middleware for endpoint communication, data transformation and business logic was built 
in Java using the Jboss Switchyard Framework 

25. Pg 15: 4.8.2: Please provide details regarding anticipated PeopleSoft licensing. Need clarification 

of question (may be discussed in pre-proposal conference). 

26. 4.8.4: refers to a review of current Oracle licensing requirements and maintenance costs. Please 

clarify this need. The City’s expectation is if there are any licensing and/or maintenance 

additional costs for phase 1 or 2 of this project, they should be included in the proposal pricing.  

27. Pg 17: Section 8.1.4 Please provide the current performance statistics/characteristics associated 

with the hourly and nightly batch windows per job executed. Currently there are no known 

issues.  Batch currently completes in an average of 6.5 hours.  Hourly batch completes in 

approximately 10 minutes.  Refer to attachments for a list of job executed.   

28. Section 8.1.4.4 Please provide the current statistics/characteristics associated with application 

page loading.  Currently page load times average less than one second except for large 

customers with +100 accounts.  The City’s business practice is one account per premise. 

29. Section 8.1.4.6 How is tracking effort collected and reported on the current process? Please 

provide current reports.   There are no reports currently and tracking is manual.  We will discuss 

further in the mandatory pre-proposal conference.  Validation is performed.   

30. Section 8.2.4 How many years of data are to be converted? It is the City’s intention to convert all 

data currently in CCB.  What is the current quality of the data to be converted? Very good.  Are 

there current issues with financial balancing between the financial systems and CC&B?   No 

31. Section 8.3.2 Please provide the City’s standards.  We've requested additional info and can 

discuss in meeting  

32. Section 8.3.3 Please clarify the types and amount of assistance required.  We've requested 

additional info and can discuss in meeting  

33. Section 8.3.7 Are these services within scope of this effort of to be part of the separate support 

operational scope?  This is within scope of this project. 

34. Section 8.3.8b: What services are within scope related to the City’s network environment? Need 

clarification of question (may be discussed in pre-proposal conference). 



35. Section 8.4.2: Please confirm level of effort and costs impacts attributed to future identified 

fit/gap are outside the scope and pricing of this proposal.   Need clarification of question (may 

be discussed in pre-proposal conference). 

36. Section 8.6.7: Please clarify the types and amount of assistance required.  This is to be 

determined during the project. 

37. Section 8.8: What is the status of current test scripts? The City has developed and maintained a 

testing library housing approximately 45% of test scenarios.  Are they current and available for 

reuse? Test scripts are current and available.  However, there is system functionality that has 

not been retested since go-live and those test scripts will need to be developed (i.e. meter 

upload). 

38. Section 8.8.11: Does the city currently utilize an automated test tool?  No  If so, which tool(s)? 

Are automated test scripts currently available for reuse?  

39. Section 8.13.1: What is the current state of 3-way financial balancing?  Perfect 

40. Section 9.1.5: What is the anticipated scope of change for each of these interfaces?  This is to be 

determined during the project.  What is the technology associated to each?  Need clarification 

of question (may be discussed in pre-proposal conference). 

41. Section 9.2: Will a dedicated conversion environment exist for the project?  Yes 

42. Section 9.2: Please provide copies of all relevant computer and networking policies to be 

compliant with.  This may be provided by IT during the project. 

43. Section 12: Please confirm hardware to be priced to exclude servers, networking equipment, 

etc. which is to be provided by the city.  Need clarification of question (may be discussed in pre-

proposal conference). 

44. Section 1.2 of RFP states City’s PM will be responsible for guiding the overall project and that 

City will be responsible for scope, schedule and deliverables.  Please elaborate on the role of the 

City’s Project Manager vs expectation of System Integrator PM.  Unable to locate reference to 

this in section 1.2.   

45. Please expand upon how the City and Vendor will work together to stay within budget on the 

project The Upgrade Partner should have previous experience executing a technical and 

functional CCB 2.5 or higher upgrade.  They shall provide a thorough project plan that ensures 

the project stays in scope, has realistic timelines, and provide properly skilled resources.  Based 

on this project plan, the City will allocate agreed upon resources to assist in all phases of the 

project. 

46. Are you open to an offshore option for development with City having visibility and approval 

authority? Or do the resources have to be onsite 80% of the time.  Only if it is agreed upon in 

advance by the City for one-off situations. 

47. Please elaborate on the not-to-exceed price. Section 12 states City will be responsible for the 

scope, schedule and deliverables. Is the intent to have time and material contract with not to 

exceed?  Unable to locate reference of City being responsible for the scope, schedule and 

deliverables in Section 12.   

48. 1.1 – Target CC&B2.5+ - May we request that the City of Raleigh determine and freeze the target 

CC&B release before the “not to exceed” dollars are finalized in the contract?  Even if a different 

release is targeted for Phase 1 vs. Phase 2, we believe having the target CC&B release(s) known 



will enable the lowest “not to exceed” price possible and the best apples-to-apples vendor 

comparison.   We anticipate phase 1 will be 2.5 however phase 2 may include versions of 2.5.  

Much depends on timing. 

49. 1.1 - PCI compliance - We would like to better understand the vendor responsibilities related to 

PCI compliance.  For example, is the vendor responsible to research, demonstrate, and create 

“submittable” documentation for PCI compliance as part of the upgrade scope for the Phase 1 

technical upgrade, or was PCI compliance simply mentioned in the RFP as one of the drivers for 

upgrading CC&B?  The vendor shall be responsible for ensuring all development and applications 

are in compliance with current PCI standards.   

50. 1.2 - Web Self Service scope – For the technical upgrade, we want to confirm that the scope is to 

make the integration touchpoints to CC&B transparent to the existing Web Self Service 

application built on the CC&B 2.2 sample code.  In other words, no code or “look and feel” 

changes would be required of Raleigh to the front end self-service application.  We only expect 

changes to WSS during the technical upgrade (phase 1) if required to maintain current 

functionality.  Phase 2 would require changes and enhancements to the current WSS 

functionality. 

51. 2. Timeline - Is there an approximate start date for the project, and/or a window we can 

assume?  No, this is dependent on contract negotiation and routing process/timeline. 

52. 4.4.3 – Outsourcing Development and On Call Support - Will the response to this section be a 

scored element in the selection process or informational only. It is not a specific scoring 

element, however, overall experience providing development support on an as-needed basis 

will be considered. 

53. 4.8.2 – Pricing – Please confirm the vendor is not responsible for providing the price of the 

applications themselves, just the professional services involving the base components of CC&B, 

UC4, and BI Publisher AND interface components.  Need clarification of question.  For example if 

the Proposer is aware of additional costs to upgrade UC4, BiP, etc it shall be included as part of 

the cost (may be discussed in pre-proposal conference). 

54. 4.8.3 - Monetary penalty – Is it up to the Vendor to suggest specific monetary 

incentives/penalties related to our proposed deliverables and milestones or at this time is it 

simply required for us to explicitly acknowledge that there will be penalties negotiated prior to 

final selection/contract award based on the timeline and milestones for Phase 1 and Phase 2? 

This is simply for your acknowledgement.  If this is part of your typical, standard method of 

approach include in that part of your proposal. 

55. 4.8.4 – Oracle CC&B Licensing Review. Please elaborate on expected output of the review, and if 

possible provide a manifest of what is currently assumed to be the CC&B licensing and 

maintenance for the upgrade project?  

CSI Oracle Product Description Term 
License 

Type 
# of 

Licenses 
License 
Level 

15919582 
Oracle Utilities Customer Care and 

Billing Standard Edition Resid 
30-May-15 to 

29-May-16 
Customer 
Perpetual 1800 Full Use 

15919582 
Oracle Utilities Customer Care and 

Billing Business Intelligence S 
30-May-15 to 

29-May-16 
Customer 
Perpetual 1 Full Use 



 

 

56. 8.1.4 – Are all metrics stated in this section currently achieved in production with the hardware 

and batch job stream assumptions stated in the RFP? The only exception is the nightly batch is 

currently averaging 6.5 hours.   

57. 8, 8.1.2, 8.4.1 – Please clarify the depth and timing of Fit/Gap sessions desired for Phase 1 (if 

any) vs. Phase 2.   After a review of the Fit/Gap attachment file compared to the Section 8 

descriptions, we were not sure if the Fit Gap scope should be confined to the attachment areas 

(first Tab being for Phase 1 sessions and the second tab being for Phase 2) or broader in nature. 

The fit gap spreadsheet documents known gaps that should be addressed in phase 1 or phase 2.  

This is not necessarily all inclusive and the vendor shall provide identification and solutions for 

unknown gaps.   And is there any preference for having all Fit-Gaps for both phases done once 

up front? We are open to recommendations from proposers for best practices.  However, our 

assumptions were to separate. 

58. 8 – Please elaborate on any new security requirements (e.g. field level security for users vs. 

customer information security) and how this may or may not relate to PCI compliance.  The 

City’s PCI compliance program may require additional security (i.e. field level, data base, 

application interfaces, etc).   The upgrade partner shall be aware of PCI compliance 

requirements that may impact any part of the upgrade project and provide solutions to ensure 

security standards are met. 

59. 8.2.1 – Project and Team Collaboration Tool – Is there any State Licensed tool of preference? 

Not to our knowledge but this can be discussed during the pre-proposal conference (the City’s IT 

Project Management Team may have a preference).  Can defect tracking be contained in this 

tool and/or would automated integration with Quality Center be a plus?  We are open to 

recommendations to most effectively and efficiently track all project components. 

60. 8.3.2 – Database Installation – What participation by City DBA’s should be assumed for the 

project during the various phases and for the various CC&B environments?  We've requested 

additional info and can discuss in meeting. 

61. 8.3.5/8.6.7 - Streaming Disaster recovery - Are there any models or preferred vendors for this at 

Raleigh for other mission critical applications, for which the policies and procedures can be 

shared? We've requested additional info and can discuss in meeting. 

62. 8.3.5 – Separate production reporting environment – Please expand on “as is” and Phase 2 

requirements for this –  i.e. the # of minutes the reporting environment is behind production 

and the refresh timing/technology method, availability of CC&B front end, etc.  We've requested 

additional info and can discuss in meeting. 

63. Phase 2 - Fit Gap 4185 (Citiworks Interface) –  Regarding the reference to JBOSS/Service Bus, can 

you elaborate on requirements and/or a preferred interface approach?  Also does Raleigh have 

any preferred installed middleware licenses or middle vendor licenses available via State 

Contract?  We've requested additional info and can discuss in meeting. 

64. Phase 2 – Fit Gap 4097 (Web Self Service) – Recognizing there are alternative architectures and 

tools for the Phase 2 Web Self Service, does the vendor scope for this requirement include the 

user-facing pages and associated forms, or is the scope confined to explicit web services or 

other well defined API/middleware interface points to CC&B, that support each of listed Fit Gap 

requirements?  We've requested additional info and can discuss in meeting. 


